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John Carlson, Sr., Citizen Transportation Advisory Committee Representative
Diana Dessy, Business Representative, Anthem Equity Group, Inc.

Art Hall, Park Representative, Pantano Ridge Estates

Kathy Hebb, Neighborhood Representative, Pantano |l
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MATERIALS PROVIDED
* Agenda
* Diagrams
o Proposed drainage channel location
o Proposed bus turnaround
o Proposed drainage improvements diagram
o Sabino Canyon Road access at Crestline Drive and Calle Malaga
* RTA brochure
* Project fact sheet



WELCOME AND INTRODUCTIONS
Janice Cuaron welcomed everyone. A quorum was established. Janice recognized
Demitri Downing, Ward 2 Council Office Aide, and thanked him for attending.

The project team, Task Force and audience introduced themselves.

MEETING FORMAT

Jan Gordley reminded the Task Force of the Open Public Meeting Law requirements.
Due to these requirements, the meeting would be recorded and the agenda would be
strictly followed. She recognized the Task Force for having great attendance and
participation. She said she appreciated their productive work and willingness to
effectively communicate with the project team. The team is working hard to
accommodate requests. She thanked them for agreeing to meet earlier than usual to
allow extra time to discuss the agenda items.

APPROVAL OF NOV. 9, 2010, MEETING MINUTES
A motion was made, seconded and approved by the Task Force, with no dissent, to
approve the Nov. 9, 2010, minutes with the following corrections.
* Page four, third paragraph, first line, line change: “intersection of Kolb
Road and Sabino Canyon Road...” to “intersection of Sabino Canyon Road
and Tanque Verde Road...”
* Page four, fifth paragraph, second line, remove: “however, traffic volumes
are projected to be low in this area.”

PROJECT STATUS AND UPDATE

Public Art Program

Mary Ellen Wooten provided a summary of the Kolb Road art focus meeting held at
the Morris K. Udall Regional Center on Wednesday, Feb. 23, 2011, from 6 to 7:30
p.m. At the art focus meeting, the project’s public artist, Steven Weitzman, showed a
PowerPoint presentation of his completed work, including concrete, fine art and
bronze sculptures. Steven identified three primary opportunities for public art, which
include the proposed pedestrian paths, sound walls and bridge over the Vincent
Mullins Landfill and Pantano Wash.

The art focus meeting attendees actively participated and provided input. They also
requested a family-friendly entrance to the east side of Udall Park. Steven will design
a few concepts to be brought back to the Task Force before any artwork is
determined. Several Task Force members who attended the art focus meeting said
they were impressed with his work.

Construction Schedule

Kevin Thornton provided an update on the anticipated construction schedule. Phase
one construction at the intersection of Tanque Verde Road and Sabino Canyon Road
is scheduled to start summer 2011. There may be traffic delays during construction.
Two lanes of traffic would remain open at all times. There would be some work on the
storm drain that would affect traffic on Tanque Verde Road. The team hopes to
finalize phase two plans, from Crestline Drive to Kolb Road, by the end of the year.
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The team anticipates the public hearing to take place when the Environmental
Assessment (EA) is completed in the fourth quarter of 2011. Construction of phase
two is anticipated to start in 2012. Phase one is funded through the RTA. Phase two
includes Federal Highway Administration funding.

The project team has been in contact with utility providers in the area. It is unclear
when utility work in advance of construction at the intersection would begin. At the
request of Task Force member Laura Newsom, the team will look into the possibility
of having the contractor complete work at the intersection of Tanque Verde Road and
Sabino Canyon Road during the summer of 2011, to minimize delay at the
intersection during the busier times of the year.

Bus Pullouts

Kevin provided an update on bus pullouts within the project area. The existing bus
pullout on northbound Sabino Canyon Road in front of Jack in the Box will remain at
its current location. The existing bus stop on Tanque Verde Road near Sabino
Canyon Road would remain at its current location and would not be widened to a
pullout due to lack of right of way. A bus pullout would be provided on southbound
Sabino Canyon Road, south of Tanque Verde Road. The existing bus stop on Sabino
Canyon Road would be moved 500 feet south of its current location. At the request of
Task Force member John Carlson, the team will look into whether a bus pullout on
Tanque Verde Road can be added.

Drainage

Kevin provided an update on drainage. The existing intersection of Sabino Canyon
Road and Tanque Verde Road ponds up to a maximum of three feet of water. The
current proposed design would meet current guidelines and reduce the level of
flooding to a maximum of one foot of water. Sabino Canyon Road would be raised,
and the crest of Tanque Verde Road would be lowered, removing the existing “ramp
up” at Tanque Verde Road. The drainage low point would be 150 to 200 feet south of
the intersection. The road would be raised about two feet higher. The water would
pond in the park until it travels through the storm drain. Ponding in the park would
remain the same, since the park grades would not be changed. Drainage should not
present an issue to the project.

The team reported that the planned drainage channel is proposed to be moved from
its current location next to the Pantano Il neighborhood to a location next to the park,
addressing residents’ concerns and avoiding a hard 90-degree angle to connect with
the existing drainage channel. Some water from the neighborhood would still go into
the existing channel next to Pantano II.

The proposed location of the noise wall next to Pantano Il would be east of the
channel. The walls would be City of Tucson property to maintain. The water at the
park would be collected at the channel on the east side of the road.

The west entrance to the park would remain at Crestline Drive. There would be a
traffic signal added at the intersection of Crestline Drive and Sabino Canyon Road.
Traffic signals would operate according to traffic monitored by cameras. Pedestrians
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would have their own activation button. Pedestrians would cross at Crestline Drive.
With the addition of a traffic signal, there would be no High Intensity Activated
Crosswalks or additional crosswalks.

Frontage Road Access to Calle Malaga

Kevin provided an update on access to Calle Malaga. The project team looked into
various ingress and egress options for Calle Malaga at the residents’ request. Both
right and left turns would be possible for exiting traffic. Sabino Canyon Road traffic
heading south could turn right onto Calle Malaga. There would also be a left-turn lane
on Sabino Canyon Road for northbound traffic into Calle Malaga.

There is an option to leave the existing road along the neighborhood and make it into
a one-way frontage road heading northbound. The frontage road would be narrowed,
and there would be “Do Not Enter” signs to prevent traffic from driving the wrong
direction. This would allow Pantano |l residents an additional option for exiting their
neighborhood northbound.

U-Turns at Dorado Country Club Estates

Kevin provided an update on U-turn restrictions on Speedway Boulevard west of
Tanque Verde Road, in front of Dorado Country Club Estates. At the request of Task
Force member Bob McDaniel, the project team looked into eliminating one to two U-
turns in front of the neighborhood to improve ease of access out of the neighborhood.
TDOT traffic engineers are not willing to prohibit U-turns in the area. There haven't
been a significant amount of accidents due to the U-turns, and there have been no
identified safety concerns. Traffic engineers do not want to prohibit the free flow of
movement. The biggest safety issue identified was the likelihood of residents using
the space between the medians to wait to make left turns. If something were done to
improve access, it would be to prohibit left turns out of the neighborhood. Bob asked
the team to explore the option of making a right-turn lane for residents to exit the
neighborhood.

Noise Walls at Indian Ridge Estates

Scott Stapp provided an update on noise walls at Indian Ridge Estates. The prior
noise analysis determined a noise wall in front of Indian Ridge Estates was not
warranted due to the cost-effectiveness criterion. After a field review and
reassessment, it was determined the mapping contours were not totally accurate.
After taking advantage of naturally elevated areas near the proposed wall location,
and shortening the wall based on the increased elevation, the wall became less
expensive. Through this analysis, the wall meets the cost-effectiveness criterion. The
wall would be eight to 12 feet high. Right of way questions in the area have been
resolved.

However, there are a few potential conflicts that would need to be addressed before
the wall would be constructed.
* There are utility poles in the easement.
* A homeowner has built a wall in the right of way.
* A number of mature trees would have to be removed for the wall to be
constructed.



* Property owners who would be directly impacted would need to vote in favor of
the wall (50 percent plus one); in this case, three out of five homeowners.

The cost for the wall would come out of the project budget. The design for the wall
would be fairly standard, and it would be constructed on the same schedule as the
intersection. The wall would not affect drainage in front of Indian Ridge Estates. The
wall would create a five-decibel reduction in noise level, and the area would then
meet Arizona Department of Transportation noise guidelines.

PUBLIC HEARING UPDATE

No date has been set for the public hearing, but it is anticipated for fall 2011 when
the draft EA is completed. The team will notify the Task Force when more information
is available.

FUTURE AGENDA ITEMS AND MEETING DATES
There will be one more Task Force meeting before the public hearing.

The topics of bus pullouts, access to the Safeway shopping center, and access at
Dorado Country Club Estates were mentioned to include in future agendas.

CALL TO THE AUDIENCE
Three members of the audience made comments and requests regarding traffic,
impacts to businesses, funding and the construction schedule.

ADJOURN

A motion to adjourn was made, seconded and approved by the Task Force with no
dissent.

The meeting was adjourned at 7:10 p.m.



